SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:53PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 311 Const Calendar Day: 580 Date: 11-Apr-2011  Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 13-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the facade
at 119 meters, & work on the gantry & it's accessories . They started at 7:30 AM.

Hill Side Drilling crews ( Carlos , John , Rusty , Salvador , & Sergio ) had to work on T - 1 tie back
foundation Crews had to drill the remaining 3 - 0.2 meter diameter by 18 meters long holes .

John & Rusty had to mobilize & set the drill rig on the 8th hole from the South . John started to drill
the 1st hole at 7:30 AM. He was done at 9:30 AM. He started on the 2nd hole at 9:45 AM. He was done at
11:00 AM.

He started on the 3rd hole at 12:30 PM. He drilled 10 meters when he hit a buried object . The drill
did not go further than the 10 meters , steel & PVC cutting started to come out of the hole at 1:15 PM.
The hammer hit one of the old tie backs for the W - 2 project .

ABF engineer called the designer . The designer suggested that to drill at 41" instead of 40' . John &
the surveyor adjusted the drill to 41' . He started to drill at 2:30 PM. Crews hit the same object for the 2nd
time . Crews stopped drilling , pull out the sections , & pull back the drill rig from the site . John was done
at 3:30 PM.

Carlos & Salvador had to mix grout & fill the 0.2 meter by 10 meters drilled hole . Crews were done
at 4:00 PM. They had to wrap up . & clean the grout pump . They left at 4:30 PM.

ABF surveyors & engineer were on the site . They had to survey the rod locations & orientations
before & after the drilling .

Carlos , Salvador & Sergio had to work on the pipe sections . Crews had to add the sections on the
drill rig using the excavator to lift & set the section on the drill chassis .

In addition to that , crews had to work on the tie back . They had to assemble 3 tie backs , place
the centralizers , & run the PVC pipes for grouting . Crews stabbed the 1st tie back at 11:00 AM. & the 2nd
tie back at 11:30 PM.

Then , crews had to mix & grout the holes . They started to mix the grout at 1:00 PM. They started
to grout the 2 holes at 1:20 PM. They were done at 2:00 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan ha dot work on the facade at 119
meters . Crews had to close the facade by lowering the top plates , drive drift pins to align the holes ,
install , snug , mark 1/2 turn for 190 mm. bolts & less, 2/3 turn for 200 mm. bolts , & pretension the bolts .
Crews started at 7:30 AM.

In addition to that , crews had to work on the permanent platform at 119 meters . They had to snug ,
mark 1/2 turn , pretension the bolts , & work on house keeping .
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Augie , Casey , Edward had to work on the barge & on the W line rigging materials to the site & they
had to work with the other crews on the gantry erection .

Anthony , Jeffery , Kevin , & Richard had to work on the gantry . The gantry & it's accessories were
delivered to the site at 7:30 AM.

Nicolaus flew the upper frame for the gantry at 7:45 AM. Crews had to set it & secure it in place .
They were done at 8:30 AM.

After that , crews had to fly & set the gantry assembly & work on the accessories . They were done
at 12:00 PM.

In the afternoon , crews had to unload the barge . They had to fly & set on the W line the inner splice
plates for splice 4 ( Total 20 Splice Plates ) & set the canape on the top of the gantry , & work on the
gantry to the end of the shift .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Froylan & Jose Habalas had to work on the working platform . Crews had to place 1.22 X 2.44
meters plywood boards around the tower shaft for drilling the grillage later this week , & to close the gap
between the tower shafts & the grating . Crews started at 7:30 AM. They were done at 2:30 PM. They ha
dto wrap up their tools & equipment . Crews left at 3:00 PM.

04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM EDWARD MEYER 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 []
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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